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ADMIN RECORD 



DATE: A p r i l  27, 1993 

Re: Minuter of A p r i l  2 6 ,  1993 meeting - Future A&mhlst rat lve  Act ion  on OU 16 

A meeting W a c  held on April 26, 1993, t o  discus13 appropriate f u t u r e  a c t i o n  at 
Operable U n i t  16 (On 16). Xn a t t e n d a n c e  were t e p r e s e n t a t i v o r  f r o m t h c  EPA, CDH, 
DOE, 6nd EG&C (listed above), T h e f o l l m i n g  i s  CDH’s u n d a r s t a n d i n g  of  agreement6 
reached as a result of diecueoions at that meeting:  

-- 
1) to maintain an accurate A d m i n i s t r e t i t r e  R e c o r d  CDH and EPA w i l l  i s s u e  a 

l e t t e r  0 f f i c i . a l l y  transferring IHSSs 196 & 197 from OU 16 to OU 5 h OU 13; 

2 )  to fulfill the r e q u l r s u n e n t r  of RCRA and CERCLA and complete t h e  
administrative process at  OD 16 a PropoJed Plan and Record ai Decision, 
and a RCRh Permit Modification w i l l  be completed. As s u g g e s t e d  by DOE, 
thie process w i l l  be completed jointly and cooperatively by DOE, EPA and 
CDH . 

As discuseed i n  t h o  moating,  t h e  A d m i n i a t f a t i v e  Process i t a  e x p e c t e d  t o  inc lude‘  
t h e  following: 

1) Proposed Plan / Draft RCRA P e r m i t  M o d i f i c a t i o n  (PP/DRPK); 
2 )  60 Day Public Comment Period; 
3) Public Hearing (Conducted half way t h r o u g h  t h Q  P u b l i c  Comment Period):  
C )  R e s p o n s i v e n e z s  Summary (hddreeses P u b l i c  Commenrz, A t t a c h e d  t o  R O D ) ;  
5) R e c o r d  o f  Decie ion / RCRA P e r n i t  M o d i f i c a t i o n  ( R O D / F G M ) .  

It is expected. th6: the public comment period a d  public hearing on t h e  PP / DRFYI 
w i l l  be concurrent. 

T h e  above task& Kill be conpletel by a working group composed o f  DOE, EPh and CD€i 
6 t b f f .  Tha f l r s t  working group m e e t i n g  is srheauled for nay 15, L?93 a t  EPA 
Offices .  At t h a t  m e e t i n g  the wozklng group w i l l  finalize the PP / DRPX a n d  
layout 6ch~dcloa f o r  the  p-bl ic  comment period and ROD / RPM developnenr. The 
f o l l o w i n g  t a s k s  =e t o  be completed pr ior  to t h e  first working group m e e t i n g :  

Cue Dste 
a)  ASAP 

b) AShD 

Task 
C3H an6 EPk w i l l  formally transfer IESSs 196 s n d  197 f r o m  QU 
1 3  t o  OU 5 a n d  OU 1 3 ;  

EPA w i l l  make minor modifications t o  t h e  draft Proposed Plan 
a n d  c i r c u l a t e  e d r a f t  proposed Plar. to DOE a n d  CDH for review; 

c) 17 May 93 DOE and CDH w i l l  circulate co.xvents/moCLf i c a t i o n f i  t o  t h e  dra f t  
PP to group me.nbers foz rex-ie.4 p r i o r  to the wozk group 
m e e t i n g .  


